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C ONF I DEINTTIATL

DD/A/ ODP WEEKLY REPCRT

Week of 18-25 November 1981

I. Major Activities During the Past Week:
A Support to OCP:

d PRIM (Personnel Resource Information Hanagement System) The
memo asking for Directorate referents as a focal point in gather-—
ing the user requirements has gone to Mr. Johnson and Mr. Glerum
for their signatures. The survey questionnaires being printed in
P&PD may be finished; we will then packase them for distribution
to the Directorate referents. | | 25X1

B. Support to OICE:

CAMS (CCHIREX Automated Management System) TRU delivered the
final draft of the Configuration Management Plan and the initial
draft of the Test !Management Plan. | | 25X1

c. Support to C(COC:

CARTDEV (Cartographic Developmernt) The AED color terminal
General Plotting Package (GPP) was successfully inplemented in the
Computer Aided Mapping (CAM) program on VM. This implementation
allows an analyst to preview color maps on the AED 512 terminal
before separation plates are produced on the hig hspeed plotter.

25X1 | |

D. Support to OCL:

ASAPS (Agency Standard Automated Property System) ASAPS user
acceptance testing has been extended an additional week because of
line problems with VI{ and user scheduling. The new completion

date is now November 27, | | 25X1
E. Support to OF: 25X1
CIARDS (Development of CIA Retirement & Disability System)
ff__J came in on Saturday, 21 November 1981 to accomplish the fol-
owing:

25X1
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"Complete the progran to produce the overtime adjustments
for Pay Period 22 1981.

Modify Production JCL for Pay Period 01, 1981.

Begin placing all Master File programs on PANVALET and
the new Production Library. | | 25X1

F. Support to ODP:

I GRAPHICS (Visual Aid Utility) AUI Data Graphics has deliv-
ered and installed the first version of the Extendable Charting
Option (ECOQ) problems. A test plan is belng written for formal
test and acceptance of this version. | | 25X1

We developed software that will be used as a conversion aid in
converting specific non—-printable codes sent from an NBI to VM
Script. The sof tware has been given to Customer Services Staff

25X1 for testing. | |

1I. Personnel Items:

25X1 [ |joined D Division from NPIC on 23 November

1981. His new address is: | | 25X1
25X1 [ | has been reassigned from A Div. Production Con-

trol Div. in ODP. Fer new office is: GAOS5 Hdgs., [ | 25X1

ITI. Upcoming Lvents:

SARS (Security Access Records System for 0S5) We expect to 25X1
receive a formal request to modify the existing system to process
tvo new badge machines controlling access entrances. These
changes will require timely implementation.
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